"

STANDARD FORM NO, 64

Sanitized - Approved For Release : CIA-RDP62S00231A000100210069-6

O]ﬁce Memonmdum e UNITED STATES GOVERNMENT

TO

FROM

SUBJECT:

25X1A9%9a

25X1A9%9a

Chief, Industrial Division, ORR DATE: 1 April 1959
Chief, Manufacturing Sectors Branch, D/T

Monthly Report for March 1959.

1. Status of Projects:

30.2043 -- Cagital Investment in the Producer's Equipment o
Industry of Communist na - Not withstanding a similar corment last Vf’
month, the revised draft will be submitted to the Division in April.

The Chine NIE coordination consumed more of Frost's time than had
been anticipated. He has made substantial progress on the revision.

34,89k -~ The Determination of Cost end Price in Soviet .-
Mschine Bullding - In Division, ;

32,488 -- Industrial Investment Policzgin Fast Gemmany - .,
Iast sections promised to me late this week. . L

34.1930 -- Problems in Soviet Machine Building -%
is working hard on improving this report and putting in a substantial
amount of overtime. His current support work on the new State
Committee on Automation and machine building plus contributions to the L
Soviet NIE on Sclence and Technology seriously cut into his available
research time in March. In addition, &asked for a sumary
statement on automation. Under the original tems of reference I/MS
has no responsibility for a contribution on this subject.

30.1535 -- Investment in Light Industry in Communist China - @
- ne over this project, sectlion by section, an urned it to
for revision. All the research is completed, but getting
the project better organized will take a few week's work.

: ; )
34,2743 -= C bility of Consumer Gdods (%3)“ ?g the US
and USSR - This project is coming along on schedule, has
completed the US-USSR comparisons for cotton textiles and wool. This
should prove to be a rather interesting little project.

34,2375 -~ Evidence of Soviet Bloc Integration in the

Production of Capitel Equipment - With the completion 0F the 25X6A
t report Mr., Gurski is getting back to full time work on his C
project. It is hoped that there will be mo further interruptions. ("
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L¥.
34.2485 -- Conmunist China Trade in Machinery and Equipment - W
Project has been approved by E?E and work has started.

P

2. Status of Support Projects: d
30,1830 -- NIS 13A, East Germany - Completed. /

25X1A9a 30,1826 -~ 6 - USSR - Section 64 - I am satisfied with
the quality of#mr& on this project but am not satisfied
with the amount of work that is being completed:. He will need
considersble help and cooperation in order to get the project complete
within a reasonable period of the deadline. The late arrival of
several contributions, plus one or two which still have not been
recelved further complicates the problem.

10.1803 -~ Commnist Chins through 1963 - Completed. /
40.2464 -~ German Interzonal Trade - Completed. /

3. Changes in Estimates: None

k. Relationships with other components:

es on Communist China,

5. Future Plans: No comment.

6. Other Plans: No comment.
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